
2C ADVISORY COMMITTEE 
MINUTES 

October 12, 2016 
10:30 a.m. 

City Hall 
107 N. Nevada Ave. 
 Pikes Peak Room 

 

Members Present:  City Council President, Merv Bennett; Executive Vice President, ENT Credit 

Union, Barb Winter; Manager Local Governmental Services HR Green, Dave Zelenok 

 
City/Utilities Staff Present: Mayor, John Suthers; Director of Public Works, Travis Easton; Ops 
and Maintenance Manager, Corey Farkas; CFO, Kara Skinner; City Auditor, Denny Nester; Vickie 
Classen, Auditor’s Office; Darlene Garcia, CSU; Dan Higgins, CSU; David Scalfri, Ops and 
Maintenance; Cole Platt, Ops and Maintenance; Jennifer Shaw, Ops and Maintenance; Tim 
Geitner, Office of the City Council; Kim Melchor, City Communications; Jay Anderson, Office of 
the Mayor; Kelli Patrick, Public Works 
 
Others Present: Ellie Mulder, Gazette 
 

 Call to order/Introductions 
Meeting was called to order by Travis Easton at 10:42 a.m. 

 Road Tax Fund 
o Update to financials  

 Anticipated Expenditures and Revenue Bar Graph 
 YTD Revenue (see attachment) 

 
Travis Easton updated the Committee on current revenue expenditures. 
 
September expenditures number is a little lower because it only reflects the work that 
has been invoiced. 
 
Mayor Suthers asked about striping in contracts, whether it is paid before it is done. 
 
Corey Farkas stated it is not invoiced until it’s done, which is causing the lag in invoicing. 
He further stated the lag in striping is due to lack of contractor availability. There are 
two striping contractors. This is the first year the City hasn’t done the striping in-house. 
All PPRTA striping is still being done in-house. 
 



Merv Bennett asked about inspecting the striping prior to paying the invoice. Corey 
Farkas advised the inspection process is from start to finish. 
 
Mayor Suthers reminded the Committee that it was promised to the voters that all of 2C 
would be out-sourced, there is inefficiency with the lack of available striping contractors, 
but we are stuck with out-sourcing. 
 
Kara Skinner updated the Committee on revenue.  She advised the sales tax is 
anticipated to reach between $47M to $48M.  
 
There was discussion regarding the percentages and when they are collected. 

 
 Public Outreach/Reporting 

o Marketing 2C work 
 Website 

 Cone Zone Map- 
http://coloradosprings.maps.arcgis.com/apps/PublicInformation/i
ndex.html?appid=a8b81b446d5c483e8776f816e7df9ace 

 Waze App-Going through the on-boarding process 

 2C URL- https://coloradosprings.gov/public-works/page/streets-
infrastructure-maintenancne-funding 

 2016 Resurfacing Map- 
http://coloradosprings.maps.arcgis.com/apps/MapTools/index.ht
ml?appid=6b4fd17edcc8491ab5e12ffbcf064bb09 
 

Corey Farkas advised there is now a shortened URL for the cone zone map, and he 
showed the Committee the interactive map for 2016 resurfacing.   
 
There was discussion regarding restraints on time lines for paving. 
 
Barbara Winter asked about a strategy for reporting to the public the first years’ work 
and successes.  Kim Melchor advised they are planning a season end press conference, 
and a media event at the last street that will be paved in 2016. 
 
Barbara Winter stated there should be some clarification for what was done, such as 
why so much concrete was done. 
 
Mayor Suthers advised a median operation was just launched which will assess all the 
medians in town for general maintenance. 
 

 Media/Outreach 

 Interviews-Ongoing 
 2C Signage-Signs placed at both ends of construction zone during 

concrete and paving operations. 

http://coloradosprings.maps.arcgis.com/apps/PublicInformation/index.html?appid=a8b81b446d5c483e8776f816e7df9ace
http://coloradosprings.maps.arcgis.com/apps/PublicInformation/index.html?appid=a8b81b446d5c483e8776f816e7df9ace
https://coloradosprings.gov/public-works/page/streets-infrastructure-maintenancne-funding
https://coloradosprings.gov/public-works/page/streets-infrastructure-maintenancne-funding
http://coloradosprings.maps.arcgis.com/apps/MapTools/index.html?appid=6b4fd17edcc8491ab5e12ffbcf064bb09
http://coloradosprings.maps.arcgis.com/apps/MapTools/index.html?appid=6b4fd17edcc8491ab5e12ffbcf064bb09


 2 week Project Schedule emailed weekly to distribution list 
 Updated information presented to homeowner’s associations, public 

meetings, and media outlets 
 

Corey Farkas described the on-going interviews.  He also advised 2C signs are at the 
beginning and end of 2C projects. 
 
The two week project schedule is mailed out to several organizations such as 
Utilities, HOA’s, etc. There are also public meetings. 
 
o Reporting 

 Monthly Report 
 Quarterly Report (see attachment) 

The monthly report is on the website and the quarterly report is discussed at the       
quarterly meetings. 

 Concrete Highlights 
o Production  

 Highest production in the 3rd quarter 
 11% of 2016 streets remain under construction 

 
Corey Farkas updated the Committee on the highlights from the quarter. 
 
Pre-overlay concrete contactors had their highest production in the third quarter. They 
accomplished 61% of the expenditures to date in the third quarter. 
 
Due to the high production, we are getting the buffer for the 2017paving list. We are 
38% complete with the 2017 paving list, pre-overlay concrete. 
 
The second week in August was the highest production week at 11%. There are still 11% 
of 2016 streets that remain under construction. They are just ahead of the paving.  These 
streets are lagging behind for different reasons, such as pipe replacements.  
 
Contractors continue to make progress, completing 38% of the 2017 overlay list. 
 

 Asphalt Overlay Highlights 
o 62% of 2016 paving program has been completed 
o The targeted completion of the 2016 Overlay Program is late October. 

 
Significant production gains were made in the third quarter, by using both day and night 
operations.  
 



Currently, 62% of the 2016 paving program has been completed (invoiced for), as far as 
budget goes. With the lag, pavement on the ground is 85%.  
 
Targeted completed date is the end of October, with 100% of the program “on the 
ground” by the end of the month, with 215 lane miles of paving. 
 

 Coordination 
o 2017 Paving List has been established 
o Coordination with multiple stakeholders for 2018-2020 2C streets which include 

City departments, County departments, Colorado Springs Utilities, private 
organizations and other entities. 

o Continued proactive discussions with AECOM for technical support and 
engineering expertise in preparation for unforeseen conditions. 

Corey Farkas advised the 2017 paving list has been established, and they are in the 
process of coordinating the rest of the program.  By the end of this year or early 2017, 
City will know where we are paving in 2018-2020.  

Proactively having discussions with AECOM regarding inspection.  They are giving 
technical support and engineering expertise in preparation for unforeseen conditions, 
such as high water tables.  

 Planned 2017 Paving List (see attachment) 

Corey Farkas advised interactive maps of the 2017 projects are on the website. 

Also, there is a lot of coordination going on between the City and CSU. 

 Budget Overview (see attachment) 

Corey Farkas described the budget, expenditures, and remaining balance. 

There were 215 lane miles in 2016 vs 100 lane miles in 2015. 

There were over 50,000 potholes filled in 2016, and 9500 tons were put down in 
maintenance paving, which took care of number potholes. 

 2016 Work Schedule 
o Paving List Tracker (see attachment) 

Corey Farkas stated rather than trying to print the attachment, he may provide a link for 
the next meeting so it is more legible. 
 
Over 200 new pedestrian ramps were installed. 
 
The median assessment will catalog all the ADA ped ramps in town, guard rails, signage, 
etc. The vehicle will have sensors on all the wheels and ground penetrating radar which 
will show how deep the paving is.   



Merv Bennett asked Corey to email him regarding the ground penetrating radar, so he 
may pass the information on to Council members. 
 
There was a question regarding whether any roundabouts projects scheduled. 
 

 Salient Points 
o Maintenance of Effort Update-See attachment 

Travis Easton stated the maintenance of effort is projected to exceed what had been 
expected. 

Corey Farkas mentioned other programs for paving such as residential, etc. 

o Deficiency Log-See Attachment 
Corey Farkas described what is entered on the deficiency log. 
 
Questions/Discussion 
 
Dave Zelenok mentioned he hasn’t seen this level of work in a long time. 
 
Merv Bennett mentioned he has received a lot of compliments on the City/CSU 
coordination. 
 
Mayor Suthers recognized that this does burden CSU, as they have had to change their 
work schedules. 
 
Barbara Winter asked how often the warranty committee is meeting. Travis Easton 
advised that has been postponed in order for everyone to get on the same page, and 
waiting to see what direction everyone would like to go in. 
 
The next meeting is scheduled for January 11, 2017. 
 
Meeting was adjourned at 11:37. 

Attachments: 
2C Anticipated Expenditures and Revenue Bar Graph 
YTD Revenue 
2C Program 3rd Quarter Report 
2017 Planned Paving List 
2016 Paving List Tracker 
2C Maintenance of Effort Bar Graph 
Deficiency Log 


